

Storage Committee Chairs Progress Report May 24

Mullins Library Storage Steering Committee

Added to Docs & Files
ProgressReport05_16_18.pdf

Op Cit (Operation Caiasoft Implementation Team!)

CaiaSoft training scheduled week of May 29th – Tues – Thurs 7:30-5:30 (1/2 hour lunch),
Thursday 7:30-2:00

Completed

Checked off on Data Elements - Bound Volumes Collections - final reconcile of IAT / IAS files for bound volumes
Checked off Data Flow mapping - Flow Carts for Monographs
Checked off on Sierra Holds Integration – checked automation of jobs after scheduler was installed

ILLIAD Integration completed activities

Loan and a copy queue set up in the Document Delivery module of ILLiad. There are test requests set up in both.
Place test requests via ILLiad: local patron document delivery
Place test requests in ILLiad: external library lending scan

Configure test accounts and permissions completed activities

Mover accounts

Storage Facility Processing Collections Committee

Added to Docs and Files

Item record numbers rapid update 365 serials part 4 5 21 2018.txt
Item record numbers rapid update 365 serials part 5 5 21 2018.txt
Item record numbers rapid update 365 serials part 6 5 21 2018.txt
rapid update version 365 serials part 6 5 21 2018.xlsx
rapid update 365 serials part 6 5 21 2018.txt
item record numbers rapid update 365 PAMref to MAIN 5 23 2018.txt
item record numbers rapid update 365 serials in overflow part 1 5 23 2018.txt
item record numbers rapid update 365 serials in overflow part 2 5 23 2018.txt
item record numbers rapid update 365 serials in overflow part 3 5 23 2018.txt
item record numbers rapid update 365 serials in overflow part 4 5 23 2018.txt
item record numbers rapid update 365 PDOS part 1 5 23 2018.txt

User Services Storage and Stacks Personnel

Cleanup completed

Short barcodes projects completed

Special Collections

Microfilm and Microfiche

Pink Dot On Search (again)

Main part Completed 144 of 198 found and edited

On search pink dot LRC

LRC portion Completed