

**Storage Committee Chairs Progress Report May 30**

Mullins Library Storage Steering Committee

Added to Docs & Files

Storage Facility Chairs 5-3-2018.pdf  
ProgressReport05\_24\_18.pdf

Op Cit (Operation Caiasoft Implementation Team!)

Completed

ILLIAD Integration completed activities  
Practice with Test queues  
Configure test accounts and permissions completed activities

Storage Facility Processing Collections Committee

Added to Docs and Files

item record numbers rapid update 365 PAMref to MAIN 5 23 2018.txt  
item record numbers rapid update 365 serials in overflow part 1 5 23 2018.txt  
item record numbers rapid update 365 serials in overflow part 2 5 23 2018.txt  
item record numbers rapid update 365 serials in overflow part 3 5 23 2018.txt  
item record numbers rapid update 365 serials in overflow part 4 5 23 2018.txt  
item record numbers rapid update 365 PDOS part 1 5 23 2018.txt  
item record numbers rapid update 365 serials in overflow part 6 5 25 2018.txt  
item record numbers rapid update 365 Mikey additional Z 5 25 2018.txt  
item record numbers rapid update 365 serials in overflow part 7 5 25 2018.txt  
item record numbers rapid update 365 reference to stay in reference part 1 5 25  
2018.txt  
item record numbers rapid update 365 reference to stay in reference part 2 5 25  
2018.txt  
item record numbers rapid update 365 reference to stay in main part 1 5 25 2018.txt  
(after move need location change)  
item record numbers rapid update 365 reference to stay in main part 2 5 25 2018.txt  
(after move need location change)  
rapid update 365 reference to stay in reference part 2 5 25 2018.txt  
rapid update 365 reference to stay in main part 2 5 25 2018.txt

User Services Storage and Stacks Personnel

Cleanup completed

Short barcodes projects completed  
Long barcodes  
LRC portion Completed  
MAIN portion completed 74 out of 77 found  
OV completed 2 of 2 found  
Microfilm and fiche completed film: 5 of 5 found fiche: 1 of 1 completed